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Applicant Information 

Organization Name  * Central Sierra Resource Conservation and Development, Inc.

Tax ID 421586576 

Proposal Name 
 * 

Inyo-Mono IRWMP Round 1 Project Implementation 
Application

Proposal Objective 

The objective of this application is to begin to implement the Inyo-Mono Integrated Regional Water Management 
Plan and projects that address priority needs within the region, including disadvantaged communities, improved water 
supply reliability, and water quality, consistent with the State Water Plan 2009 and the Inyo-Mono IRWM Plan itself. 
* 

Budget 

Other Contribution  $0.00

Local Contribution  $613,518.00

Federal Contribution  $0.00

Inkind Contribution  $786,891.00

Amount Requested  * $4,299,858.00

Total Project Cost  * $5,700,267.00

Geographic Information 

Latitude *                                         DD(+/-)  MM  SS  36 58 1

Longitude *                                      DD(+/-)  MM  SS  -117 48 35

Longitude/Latitude Clarification 
 

This point is near 
the center of the 
planning region

Location 
 

This point is in 
Death Valley 
National Park

County San Bernardino,Inyo,Kern (portion of),Mono * 

Ground Water Basin 

Owens Valley,Owl Lake Valley,Pahrump Valley,Panamint Valley,Pilot Knob 
Valley,Race Track Valley,Red Pass Valley,Rhodes Hill Area,Riggs Valley,Rose 
Valley,Saline Valley,Salt Wells Valley,Santa Rosa Flat,Searles Valley,Silver Lake 
Valley,Slinkard Valley,Spring Canyon Valley,Superior Valley,Sweetwater 
Flat,Upper Kingston Valley,Wild Horse Mesa Area,Wildrose Canyon,Wingate 
Valley,Adobe Lake Valley,Antelope Valley,Avawatz Valley,Bicycle Valley,Black 
Springs Valley,Bridgeport Valley,Brown Mountain Valley,Butte Valley,Cactus 
Flat,California Valley,Cameo Area,Coles Flat,Coso Valley,Cottonwood Spring 
Area,Cronise Valley,Cuddeback Valley,Darwin Valley,Death Valley,Deep Springs 
Valley,Denning Spring Valley,Eureka Valley,Fish Lake Valley,Fremont 
Valley,Gold Valley,Grass Valley,Greenwater Valley,Harrisburg Flats,Hidden 
Valley,Indian Wells Valley,Ivanpah Valley,Kelso Lander Valley,Leach Valley,Lee 
Flat,Little Antelope Valley,Long Valley,Lost Lake Valley,Lower Kingston 
Valley,Marble Canyon Area,Mesquite Valley,Middle Amargosa Valley,Middle 
Park Canyon,Mono Valley 

Hydrologic Region North Lahontan,South Lahontan 

Watershed 

Our planning region encompasses 19 
watersheds based on CalWater 
designation. Please see individual 
projects for specific watersheds affected 
in this proposal. 

Legislative Information 

Assembly District 18th Assembly District,25th Assembly District,32nd Assembly District,34th 
Assembly District * 

Senate District 1st Senate District,18th Senate District * 
US Congressional District District 22 (CA),District 25 (CA) * 

Project Information 

Project Benefits Information  

Project Name  Pump Operation Redundancy and SCADA Imp

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary
Emergency 
Response 0

Installation of redundant auto-dialers, 
pressure switches and transducers, 
resulting in fewer low water events 

and fewer water outages.

Emergency Will result in increased water storage 
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Legislative Information 

Budget  

Geographic Information  

Secondary
Response

0
to be used for fire suppression due to 

off-peak pumping.

Tertiary
Other-Improved
Water Supply 

Facilities
1.40

Adding communications line at Laws 
to increase water system SCADA 

monitoring.

Quaternary Climate Change
Impacts

0 Off-peak pumping generates fewer 
greenhouse gas emissions.

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 20500

Amount Requested 62600

Total Project Cost 83100

Latitude DD(+/-)                                                   MM  SS36 48 13

Longitude DD(+/-)                                                MM  SS-118 11 56

Longitude/Latitude Clarification Coordinates are for Location  Inyo County Public Works 168 N. Ed

County Inyo

Ground Water Basin Owens Valley

Hydrologic Region South Lahontan

WaterShed  9603 - Owens

Assembly District 34th Assembly District

Senate District 18th Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Project Name  Safe Drinking Water and Fire Water Supply Fea

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary

Feasibility 
Studies -- Flood 
Control/Water 

Supply

0

This proposal is to conduct a 
feasibility study of providing safe 

drinking water and establishing fire 
flow water storage facilities in each of 

the communities. 

Secondary
Emergency 
Response 0

The study will identify a location in 
each community for an above ground 
water storage tank for fire flow that 
would best serve the community and 
identify the type of storage tanks that 

should be used.

Tertiary

Water Storage -- 
Groundwater-
Water Quality 
Improvement

2

If a construction project results from 
the feasibility study, the benefit will 

be to supply potable drinking water to 
these disadvantaged communities in 
place of the currently available water 

supply which does not meet the State’s 
safe drinking water standards for 

dissolved solids such as fluoride and 
arsenic.

Quaternary Other-New Water
Supply Facilities

0.01

If a construction project results from 
the feasibility study, the benefit will 

be to supply potable drinking water to 
these disadvantaged communities in 
place of the currently available water 

supply which does not meet the State’s 
safe drinking water standards for 

dissolved solids such as fluoride and 
arsenic.

Water Storage -- 
Groundwater-

If a construction project results from 
the feasibility study, the benefit will 
be to provide storage tanks and water 
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Legislative Information 

Legislative Information 

Budget  

Geographic Information  

Quniary
Water Supply 
Enhancement 1

to fill the tanks to increase the ability 
of the local fire district to control 

structure and wildland fires.

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 1000

Amount Requested 66435

Total Project Cost 67435

Latitude DD(+/-)                                                   MM  SS35 50 54

Longitude DD(+/-)                                                MM  SS-116 13 35

Longitude/Latitude Clarification Location  Tecopa and Tecopa Ho

County Inyo

Ground Water Basin Death Valley,Middle Amargosa Valley

Hydrologic Region South Lahontan

WaterShed  9609 Amargosa

Assembly District 34th Assembly District

Senate District 18th Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  Coleville High School Water Project

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary

Water Storage -- 
Groundwater-Water 

Quality 
Improvement

4.80

Water quality improvement will be 
achieved by the use of an ion 

exchange treatment system to remove 
the uranium in the well water. Treated 

water will be stored in additional 
storage tanks.

Other Contribution 0

Local Contribution 221890

Federal Contribution 0

Inkind Contribution 35000

Amount Requested 621945

Total Project Cost 878835

Latitude DD(+/-)                                                   MM  SS38 34 8

Longitude DD(+/-)                                                MM  SS-119 30 38

Longitude/Latitude Clarification Location  111591 Hwy. 395, Cole

County Mono

Ground Water Basin Antelope Valley

Hydrologic Region North Lahontan

WaterShed  8631 West Walker River

Assembly District 25th Assembly District
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Legislative Information 

Senate District 1st Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  New Hilltop Well

Project 
Benefit 
Type

Benefit 
Type

Measurement Description

Primary

Other-New 
Water 
Supply 

Facilities

0.01

The Hilltop area is currently serviced by a 55-
year old artesian well that is very distant from 
the community and is becoming increasingly 
unreliable, having suffered a complete outage 

for a period this year. This project is to construct 
a new groundwater well that will provide an in-

community supply with greatly improved 
reliability. A water source of 10 or more gallons 

per minute is being sought. This will provide 
ample supply for the community based upon 

past usage. 

Other Contribution 0

Local Contribution 36100

Federal Contribution 0

Inkind Contribution 26000

Amount Requested 57000

Total Project Cost 119100

Latitude DD(+/-)                                                   MM  SS37 30 46

Longitude DD(+/-)                                                MM  SS-118 38 12

Longitude/Latitude Clarification Location  140 North Valley View, Sw

County Mono

Ground Water Basin Owens Valley

Hydrologic Region South Lahontan

WaterShed  9603 Owens

Assembly District 25th Assembly District

Senate District 1st Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Project Name  Town of Mammoth Lakes Stormwater Master P

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary
Management 

Plans-
Stormwater

0

Stormwater Master Plan will allow for 
proactive management of stormwater 

that will protect infrastructure by 
proiritizing capital improvement 

projects

Secondary Management 
Plans-Flood 

0

Stormwater Master Plan will ensure 
that previous, current, and future 

policies, programs, and projects will 
reduce flooding

Tertiary Management 
Plans-Other

0

Stormwater Master Plan will provide 
guidance to reduce non-point pollution 

through infiltration, BMP's, and 
erosion control

Quaternary Management 
Plans-Other 0

Stormwater Master plan will provide 
guidance for habitat conservation and 

restoration
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Legislative Information 

Budget  

Geographic Information  

Quniary Management 
Plans-Other

0

Stormwater Master Plan will allow the 
Town to seamlessly integrate any 
future stormwater or water quality 
direction provided by the EPA and 

IRWQCB

Other Contribution 0

Local Contribution 34000

Federal Contribution 0

Inkind Contribution 105960

Amount Requested 418250

Total Project Cost 558210

Latitude DD(+/-)                                                   MM  SS37 38 55

Longitude DD(+/-)                                                MM  SS-118 58 19

Longitude/Latitude Clarification Center of Project A Location  Project will be limited to the boundar

County Mono

Ground Water Basin Long Valley

Hydrologic Region South Lahontan

WaterShed  9601 - Mono

Assembly District 25th Assembly District

Senate District 1st Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Project Name  Brackish Water Resource Study

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary
Desalination-
Water Supply 
Enhancement 

4500

Desalination of brackish groundwater 
could be a viable supplemental source of

potable water for the Indian Wells 
Valley. Since groundwater is the only 

source of fresh water in the valley, 
optimization of this local resource could 

significantly delay the importation of 
water. At this time, no water purveyor in 
the IWV has access to imported water.

Secondary

Groundwater 
Management-
Geophysical 

tests performed

0

As part of this study, geophysical tests 
will be performed to address data gaps 
in the valley regarding the subsurface 

geology. This data will be processed and 
modeled to further define the subsurface 
geology and potential zones of brackish 

water within the IWV.

Tertiary

Modeling-
Groundwater 

modeling 
developed or 

improved

0
Information gained from this study will 

be used to further refine and improve the 
local groundwater flow model. 

Quaternary
Management 

Plans-
Groundwater

0

All water purveyors in the Indian Wells 
Valley rely 100% on groundwater for 

their potable water supply. The residents 
of the IWV formed a Cooperative 

Groundwater Management Group in 
1995 and signed a Cooperative 

Groundwater Management Plan. This 
plan has been updated several times 
since its inception and this study will 

assist the Group in creating an updated 
plan that includes the use of brackish 

groundwater for potable use with 
benefits for the entire IWV. 
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Legislative Information 

Legislative Information 

Budget  

Geographic Information  

Other Contribution 0

Local Contribution 187630

Federal Contribution 0

Inkind Contribution 14860

Amount Requested 202490

Total Project Cost 404980

Latitude DD(+/-)                                                   MM  SS35 38 58

Longitude DD(+/-)                                                MM  SS-117 44 14

Longitude/Latitude Clarification Location  Ridgecrest

County San Bernardino,Kern

Ground Water Basin Indian Wells Valley

Hydrologic Region South Lahontan

WaterShed  N/A

Assembly District 32nd Assembly District

Senate District 18th Senate District

US Congressional District District 22 (CA),District 25 (CA) 

Project Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  Laws and Lone Pine Tank Project

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary

Other-
Improved 

Water Supply 
Facilities

0.50

Water supply storage and pressure will be 
achieved by: (1) Installing a 10,000 gallon 
hydropneumatic tank in the community of 
Laws, and (2) Rehabilitating the existing 

storage tank at Lone Pine.

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 94800

Amount Requested 334000

Total Project Cost 428800

Latitude DD(+/-)                                                   MM  SS37 24 3

Longitude DD(+/-)                                                MM  SS-118 20 44

Longitude/Latitude Clarification Coordinates of Laws, C Location  168 N. Edwards St, Inde

County Inyo

Ground Water Basin Owens Valley

Hydrologic Region South Lahontan

WaterShed  9603 - Owens

Assembly District 34th Assembly District

Senate District 18th Senate District

US Congressional District District 25 (CA) 

Project Information 
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Legislative Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  Round Valley Joint Elementary School’s water 

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary
Other-Improved 
Water Supply 

Facilities
0.01

A second well will be drilled and the 
existing breached well casing will be 

relined to increase the reliability of the 
schools’ water supply.

Secondary
Other-New 

Water Supply 
Facilities

0.01

In addition to the existing domestic 
system, a nearby irrigation ditch will be 
altered to provide for ease of drafting 

by the local fire agency if a fire 
emergency occurs. 

Tertiary

Water Storage -- 
Groundwater-
Water Supply 
Enhancement 

5
A tank will be added to the system that 

will store approximately one day of 
water use. 

Quaternary
Emergency 
Response 0

Presently the school has virtually no 
water available for fire protection. A 

nearby irrigation ditch will be altered to 
provide ease of drafting by the local 

fire agency. Additionally, the school is 
designated as an evacuation center for 

the area. The proposed project will 
allow for water to be available at the 
school even during a power outage.

Quniary Other-Water 
quality in general

0

With the history of water outages in the 
school, reducing water outages will 

reduce the potential of bacteria 
contamination that may result from low 
pressure in the system during outages.

Other Contribution 0

Local Contribution 13650

Federal Contribution 0

Inkind Contribution 13650

Amount Requested 83800

Total Project Cost 111100

Latitude DD(+/-)                                                   MM  SS37 25 7

Longitude DD(+/-)                                                MM  SS-118 35 9

Longitude/Latitude Clarification Location  300 North Round Valley

County Inyo

Ground Water Basin Owens Valley

Hydrologic Region South Lahontan

WaterShed  9603 - Owens

Assembly District 34th Assembly District

Senate District 18th Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Project Name  Well Rehabilitation (Phase I)

Project 
Benefit 
Type

Benefit Type Measurement Description

Water and 

The District would like to determine 
whether isolating specific aquifer levels 

within key wells will reduce the 
contaminant level inputs from those 
geologic layers, while maintaining 
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Legislative Information 

Budget  

Geographic Information  

Primary

Sediment 
Quality-Other

0

overall yield from the well. The results 
of the well profiling will confirm 
whether the water quality can be 

improved by sealing off sections that 
contribute the highest contaminant 

loading.

Secondary
Management 

Plans-
Groundwater

0

Because the District relies on 
groundwater for up to 75% of its supply 

during drought conditions, the 
reduction in groundwater supply due to

inability to treat to standards and 
reduced yields has a significant 

negative impact on overall water supply 
reliability. This study will help the 

District create a more reliable plan for 
the drought conditions.

Tertiary

Modeling-
Groundwater 

modeling 
developed or 

improved

0

The information gained from the study 
can be directly applied to the Districts 
existing groundwater model in order to 

improve the model.

Quaternary
Groundwater 
Management-

Other
0

Because the District relies on 
groundwater for up to 75% of its supply 

during drought conditions, the 
reduction in groundwater supply due to

inability to treat to standards and 
reduced yields has a significant 

negative impact on overall water supply 
reliability. This study will help the 

District create a more reliable plan for 
drought conditions.

Quniary Other-Pilot 
Projects

0

The vendor and hydrogeologist used to 
conduct the well profiling and pump 
testing will provide a report on the 
results of the study. The ultimate 

deliverable will be installation of the 
blank screen sections and modified 

pump VFD settings. This project will 
benefit other water providers by 

providing an opportunity to use the 
District’s study as a case study for their

systems.

Septary

Groundwater 
Management-

Flow 
measurements 

performed

0

The District will get flow 
measurements for both wells in gallons

per minute. The percentage of flow 
from the different aquifers within the 

wells will be determined as well.

Other Contribution 0

Local Contribution 12000

Federal Contribution 0

Inkind Contribution 53000

Amount Requested 200000

Total Project Cost 265000

Latitude DD(+/-)                                                   MM  SS37 38 35

Longitude DD(+/-)                                                MM  SS-118 58 54

Longitude/Latitude 
Clarification

Location  Well #17 is located on Minaret Rd, Mammoth Lakes, California 93546; W

County Mono

Ground Water Basin Long Valley

Hydrologic Region South Lahontan

WaterShed  9603 Owens

Assembly District 25th Assembly District

Senate District 1st Senate District

US Congressional District District 25 (CA) 

Project Information 
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Legislative Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  CSA-2 Sewer System Upgrade Project

Project 
Benefit Type Benefit Type Measurement Description

Primary
Watershed Protection-
Streams or shoreline 

protected
0.50

Reduced potential for 
spillage on the adjacent land 

or creek.

Secondary Watershed Protection-
Land Protected

250
Reduced potential for 

spillage on the adjacent land 
or creek.

Tertiary Ecosystem: Riparian 
Habitat

40
Reduced potential for 

spillage on the adjacent land 
or creek.

Quaternary
Watershed Protection-

Water Quality 
Improvement

50
Reduction of sewage seepage 

and spillage from existing 
mains.

Quniary Climate Change Impacts 0
Reduction of greenhouse gas 

emissions due to reduced 
flow at the plant.

Septary Fisheries 0
Reduced potential for 

spillage on the adjacent land 
or creek.

Other Contribution 0

Local Contribution 91800

Federal Contribution 0

Inkind Contribution 30600

Amount Requested 366700

Total Project Cost 489100

Latitude DD(+/-)                                                   MM  SS37 14 14

Longitude DD(+/-)                                                MM  SS-118 35 50

Longitude/Latitude Clarification Location  Near the intersection of State Ro

County Inyo

Ground Water Basin Owens Valley

Hydrologic Region South Lahontan

WaterShed  9603 - Owens

Assembly District 34th Assembly District

Senate District 18th Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Project Name  Secondary Water Tank Construction Project – B

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary

Water Storage -
- Groundwater-
Water Supply 
Enhancement 

11

Construction of a 45,000 gallon 
secondary water tank adjacent to the 

existing tank will provide water storage 
for domestic use by the District while the 
primary water storage tank is drained and 

the bolts replaced. 

Secondary

Water Use 
Efficiency - 
Best Mgt. 

Practices-Other 

0

The District’s wells are not located in a 
groundwater basin and recharge of the 

wells occurs on a cyclical basis. An 
additional tank would allow 

supplemental water storage during 
periods when the recharge level is high, 

causing less stress on the water table, less 
electrical use, and prolonged well and 
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Legislative Information 

Budget  

Geographic Information  

pump life. 

Tertiary Emergency 
Response

0

A secondary water tank will provide 
additional water for emergency use by 

the three fire fighting agencies which tap 
into the District’s fire hydrant system to 

combat domestic fires in the Sunny 
Slopes, Pine Glade and Rock Creek area 
(a total of approximately 100 homes and 
the historic Tom’s Place restaurant, store 

and lodge), vehicle fires on adjacent 
Highway 395 and wildfires in the 

surrounding Forest Service campgrounds 
located over a ten mile stretch of Rock 

Creek canyon. 

Other Contribution 0

Local Contribution 16448

Federal Contribution 0

Inkind Contribution 8663

Amount Requested 75788

Total Project Cost 100899

Latitude DD(+/-)                                                   MM  SS37 34 10

Longitude DD(+/-)                                                MM  SS-118 40 50

Longitude/Latitude Clarification Location  Pump house is approximately one mile 

County Mono

Ground Water Basin 

Hydrologic Region South Lahontan

WaterShed  9603 Owens

Assembly District 25th Assembly District

Senate District 1st Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  Wastewater Treatment Plant Upgrades - Phase

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary

Water Quality 
Infrastructure-

Improved 
wastewater 

treatment plant

0.01

Proposed project would improve the 
quality of existing treated wastewater 
percolation into the ground thereby 

improving groundwater recharge into 
the Mono Basin and ground waters 

downstream of project. 

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 134400

Amount Requested 402995

Total Project Cost 537395

Latitude DD(+/-)                                                   MM  SS37 52 23

Longitude DD(+/-)                                                MM  SS-119 5 30
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Legislative Information 

Legislative Information 

Longitude/Latitude Clarification Location  45125 US Highway 395

County Mono

Ground Water Basin Mono Valley

Hydrologic Region South Lahontan

WaterShed  9601 Mono

Assembly District 25th Assembly District

Senate District 1st Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  Inyo/Mono Watersheds Invasive Weed Control P

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary
Eradication/Treatment 

of Invasive Species 32393

This project will employ an integrated 
pest control approach and best 

management practices to control 
invasive plant species for the benefit of 
our local population, recreationalists, 
those receiving water exports from 

Inyo and Mono counties, and the local 
native plant and wildlife communities. 

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 134293

Amount Requested 305745

Total Project Cost 440038

Latitude DD(+/-)                                                   MM  SS37 16 40

Longitude DD(+/-)                                                MM  SS-118 19 5

Longitude/Latitude Clarification Center of large projec Location  Inyo and Mono Counties within 

County Inyo,Mono

Ground Water Basin Antelope Valley,Bridgeport Valley,Fish Lake Valley,Long Valley,Mono Valley,Owen
Valley

Hydrologic Region North Lahontan,South Lahontan

WaterShed  8630 - East Walker River; 8631 - West Walker Rive

Assembly District 25th Assembly District,34th Assembly District

Senate District 1st Senate District,18th Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Budget  

Project Name  Lone Pine, Independence, and Laws Water Me

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 25200
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Legislative Information 

Legislative Information 

Geographic Information  

Amount Requested 535500

Total Project Cost 560700

Latitude DD(+/-)                                                   MM  SS36 48 13

Longitude DD(+/-)                                                MM  SS-118 11 56

Longitude/Latitude Clarification Coordinates are for Inde Location  168 N. Edwards St. Inde

County Inyo

Ground Water Basin Owens Valley

Hydrologic Region South Lahontan

WaterShed  9603 - Owens

Assembly District 34th Assembly District

Senate District 18th Senate District

US Congressional District District 25 (CA) 

Project Information 

Project Benefits Information  

Budget  

Geographic Information  

Project Name  Water Meter Installation Project Final Phase

Project 
Benefit 
Type

Benefit Type Measurement Description

Primary
Water Use Efficiency - 

Conservation-Water 
Demand/Conservation 

27.30

Water conservation through our 
customer metering program will 
benefit all users and ratepayers 
by increasing available water 

supplies and encourage 
conservation through tiered 

pricing.

Other Contribution 0

Local Contribution 0

Federal Contribution 0

Inkind Contribution 88965

Amount Requested 266620

Total Project Cost 355585

Latitude DD(+/-)                                                   MM  SS37 46 42

Longitude DD(+/-)                                                MM  SS-119 4 35

Longitude/Latitude Clarification Location  June Lake Village, Mon

County Mono

Ground Water Basin Mono Valley

Hydrologic Region South Lahontan

WaterShed  9601 Mono

Assembly District 25th Assembly District

Senate District 1st Senate District

US Congressional District District 25 (CA) 

Section : Applicant Information and Question's Tab

APPLICANT INFORMATION AND QUESTION'S TAB
 
Q1.  PROPOSAL DESCRIPTION                                                                                                                                                                                                
 
Provide a brief abstract of the Proposal, including a listing of individual project titles or types. Please note which projects, if any, directly address a critical water supply or water quality issue for a DAC or 
Native American Tribal communities. 
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The Inyo-Mono IRWMP Round 1 Project Implementation Proposal is a compilation of detailed information specific to 15 project proposals that aim to address pressing 
water issues within the Inyo-Mono Planning Region. Purpose and Need In the Inyo-Mono IRWM Plan, the Inyo-Mono RWMG identified three principal water issues in 
the planning region: (1) Water Quality; (2) Water Infrastructure; and (3) Institutional/human capacity. This implementation proposal addresses all three of these issues 

through the fifteen projects being submitted for funding. Furthermore, the fifteen projects speak to the six Objectives of the adopted IRWM Plan. Funding of this proposal 
will begin to address the need to focus on the primary issues in the region as described above. Several smaller water districts, including those in disadvantaged 

communities and Tribal communities, were not able to complete project proposals for Round 1 Implementation funding due to lack of human, financial, and/or technical 
resources. While the projects being submitted through this implementation proposal begin to fulfill the various water issues and needs in the region, the RWMG 

recognizes that there is much work to be done well into the future and that the IRWM process in the Inyo-Mono region will have benefits for many years to come. Project 
List Below is a list of (a) project title, (b) project proponent and (c) whether the project assists DACs and/or Native American Tribal communities. 1. (a) Safe Drinking 

Water and Fire Water Supply Feasibility Study for Tecopa, California, (b) Amargosa Conservancy, (c) Tribe ??? No; DAC-Yes 2. (a) Coleville High School Water 
Project, (b) Eastern Sierra Unified School District (c) Tribe ??? No; DAC-Yes-although not applying for DAC waiver status 3. (a) Round Valley Joint Elementary School 
water supply reliability enhancement, (b) Round Valley Unified School, (c) Tribe ??? No; DAC-Yes-all of Inyo County is designated as a DAC although proponent is not 
applying for DAC waiver status 4. (a) New Hilltop Well, (b) Wheeler Crest Community Services District, (c) Tribe ??? No; DAC-No 5. (a) Well Rehabilitation ??? Phase 

I, (b) Mammoth Community Water District, (c) Tribe ??? No; DAC-No 6. (a) Laws, Independence, and Lone Pine Pump Operation Redundancy and SCADA 
Improvements, (b) Inyo County Department of Public Works, (c) Tribe ??? No; DAC- Yes, applying for DAC waiver status 7. (a) CSA-2 Sewer System Upgrade Project, 

(b) Inyo County Department of Public Works, (c) Tribe ??? No; DAC- Yes, applying for DAC waiver status 8. (a) Secondary Water Tank ??? Birchim Community 
Services District, (b) Birchim Community Services District, (c) Tribe ??? No; DAC- No 9. (a) Brackish Water Resource Study, (b) Indian Wells Valley Water District, (c)

Tribe ??? No; DAC- No 10. (a) Laws and Lone Pine Tank Project, (b) Inyo County Department of Public Works, (c) Tribe ??? No; DAC- No 11. (a) Water Meter 
Installation ??? Final Phase, (b) June Lake Public Utilities District, (c) Tribe ??? No; DAC- No 12. (a) Lone Pine, Independence, and Laws Water Meter Project, (b) Inyo 

County Department of Public Works, (c) Tribe ??? No; DAC- No 13. (a) Wastewater Treatment Plan Upgrades ??? Phase I, (b) June Lake Public Utilities District, (c) 
Tribe ??? No; DAC- No 14. (a) Inyo/Mono Watersheds Invasive Weed Control Project, (b) Inyo County/Inyo-Mono Agricultural Commissioner???s Office, (c) Tribe ??? 

Yes; DAC -Yes although project proponent is not applying for DAC waiver status 15. (a) Town of Mammoth Lakes Stormwater Master Plan Development and 
Implementation, (b) Town of Mammoth Lakes, (c) Tribe ??? No; DAC- No 

 
Q2.  PROJECT DIRECTOR                                                                                                                                                                                                         
 
Provide the name and details (including email) of the person responsible for executing the grant agreement for the applicant.  Persons that are subcontractors to be paid by the grant cannot be listed as the 
Project Director.

Valerie Klinefelter Central Sierra RC&D, Inc. 235 New York Ranch Rd Suite D Jackson, CA 95642 209-857-1851 vk95669@hotmail.com
 
Q3.  PROJECT MANAGEMENT                                                                                                                                                                                                
 
Provide the name and contact information (including email) of the Project Manager from the applicant agency or organization that will be the day-to-day contact on this application.

W. Mark Drew, Ph.D. Inyo-Mono IRWMP Project Director California Trout PO Box 3442 Mammoth Lakes, CA 93546 office: 760-924-1008 email: mdrew@caltrout.org 
Note that Mark Drew will continue to serve as the project director for the Inyo-Mono RWMG although California Trout will not be the fiscal agent for the Round 1 

Implementation grant.
 
Q4.  APPLICANT INFORMATION                                                                                                                                                                                             
 
Provide the agency name, address, city, state, and zip code of the applicant submitting the application.

Central Sierra Resource Conservation and Development, Inc. 235 New York Ranch Rd Ste D Jackson, CA 95642
 
Q5.  ADDITIONAL INFORAMTION                                                                                                                                                                                         
 
Provide the funding area(s) in which projects are located.  
 

http://www.water.ca.gov/irwm/integregio_fundingarea.cfm 
The Inyo-Mono IRWM planning region is wholly located within the North/South Lahontan Funding Region.

 
Q6.  RESPONSIBLE REGIONAL WATER QUALITY CONTROL BOARD(S)                                                                                                                     
 
List the name of the Regional Water Quality Control Board (RWQCB) in which your proposal is located.  For a region that extends beyond more than one RWQCB boundary, list the name of each Board. 
http://www.waterboards.ca.gov/waterboards_map.shtml

The Inyo-Mono IRWM planning region is wholly located within the Region 6 Lahontan Regional Water Quality Control Board.
 
Q7.  ELIGIBILITY                                                                                                                                                                                                                         
 
Proposition 84 requires a minimum funding match of 25% of total project cost unless there is a DAC project included in the proposal. Requirements for DAC funding match reductions are included in 
Exhibit G of this PSP. If your matching funds are less than 25%, please explain. 

The overall budget match is 25%. Four of the fifteen projects being submitted for funding show less than 25% match. These four projects will directly benefit 
disadvantaged communities. The proposals for these four projects include a description of the specific benefits of the projects to DACs as well as letters of support from 

the appropriate parties (see Attachment 12). However, many of the project proponents are serving disadvantaged communities although they are not requesting DAC 
match waivers. Therefore, we are able to provide an overall match of 25%.

 
Q8.  ELIGIBILITY                                                                                                                                                                                                                         
 
Does the application represent a single application from an IRWM Region approved in the RAP (see Section II.B, Table 1)?  If yes, include the name of the IRWM Region. If not, explain.

The application is being submitted on behalf of the Inyo-Mono IRWM Region as approved in the 2009 Region Acceptance Process.
 
Q9.  ELIGIBILITY                                                                                                                                                                                                                         
 
Is the applicant a local agency or non-profit organization as defined in Appendix B of the Grant Guidelines?

a) Yes 
b) No 

 
Q10.  ELIGIBILITY                                                                                                                                                                                                                       
 
List the urban water suppliers that will receive funding from the proposed grant. Those listed must submit self certification of compliance with CWC §525 et seq. and AB 1420. If there are none, so indicate 
and you do not have to answer Q11 and Q12. 

  

There are two urban water suppliers applying for funding in this grant application: 1. Mammoth Community Water District 2. Indian Wells Valley Water District
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Section : Application Attachments Tab 

Q11.  ELIGIBILITY                                                                                                                                                                                                                       

 
Have all of the urban water suppliers, listed in Q10 above, submitted complete 2005 Urban Water Management Plans (UWMP) to DWR? Have those plans been verified as complete by DWR? If not, explain 
and provide the anticipated date for having a complete UWMP. Will all of the urban water suppliers listed in Q10, along with any additional urban water suppliers that meet the urban water supplier 
definition threshold for the first time, submit updated 2010 UWMPs, consistent with the 2010 UWMP Guidebook and verified as complete by DWR, before the execution of a grant agreement? If not, explain.

1. Mammoth Community Water District has submitted a complete 2005 UWMP to DWR and it has been verified as complete by DWR. Mammoth Community Water 
District intends to submit its 2010 UWMP by the July, 2011, deadline. 2. Indian Wells Valley Water District has submitted its 2005 UWMP to DWR, but it has not been 

verified as complete by DWR. DWR has asked for several clarifications. It is unknown when the 2005 UWMP may be verified as complete. In the meantime, Indian 
Wells Valley Water District is preparing an updated 2010 UWMP and is expecting to meet the July, 2011, deadline.

 
Q12.  ELIGIBILITY                                                                                                                                                                                                                       
 
Have any urban water suppliers listed in Q10 recently submitted AB 1420 compliance tables and supporting documentation to DWR for a different grant program within the past three months? If so, please 
list the urban water supplier and the grant program. An urban water supplier must submit AB 1420 compliance documentation to DWR. If the urban water supplier has not submitted AB 1420 
documentation, or that documentation was determined to be incomplete by DWR, the urban water supplier’s projects will not be considered eligible for grant funding. Refer to Section IIIB of the Guidelines 
for additional information.

Neither urban water supplier listed in Q10 has submitted AB1420 compliance tables and supporting documentation to DWR within the past three months. Hardcopies of 
AB1420 and water meter self-certification documents with wet signatures are being provided to DWR from each urban water supplier.

 
Q13.  ELIGIBILITY                                                                                                                                                                                                                       
 
Does the Proposal include any groundwater management or groundwater recharge projects or projects with potential groundwater impacts? If so, provide the name(s) of the project(s) and list the agency(ies) 
that will implement the project(s).

Project #5: Well Rehabilitation ??? Phase I Project Proponent: Mammoth Community Water District This project is a study to test the quality of groundwater at various 
depths within two Mammoth Community Water District wells. Although this project will not directly impact groundwater resources, the results from this study will 

benefit the District???s ability to effectively manage groundwater. The District has a Groundwater Management Plan that was prepared in 2005. This GWMP is provided 
on CD and in hardcopy. Project #7: CSA-2 Sewer System Upgrade Project Project Proponent: Inyo County Department of Public Works This project will have no direct 
positive or negative impacts on groundwater. Indirectly, it may improve the quality of surface water infiltrating into the aquifer. Project #9: Brackish Water Resources 
Study Project Proponent: Indian Wells Valley Water District This project is a feasibility study only and will not have any impacts to groundwater. The results of this 

study may lead to groundwater impacts. Indian Wells Valley Water District intends to have a groundwater management plan completed by the end of 2011. Project #11: 
Water Meter Installation ??? Final Phase Project Proponent: June Lake Public Utilities District This project will only increase surface water supply and will have no 

positive or negative impact on groundwater recharge. Increased surface water supplies may support recharge of groundwater resources. Project #12: Lone Pine, 
Independence, and Laws Water Meter Project Project Proponent: Inyo County Department of Public Works Properly installed and functioning water meters have been 

shown to reduce water use. In these three communities, more efficient use of water will result in less groundwater being removed from the aquifer. Thus, this project will 
have a positive impact on groundwater resources in these three communities. Project #13: Wastewater Treatment Plan Upgrades ??? Phase I Project Proponent: June Lake 

Public Utilities District Groundwater discharge for this project is subject to existing Board Order 6-93-19, Monitoring and Reporting to California Regional Water 
Quality Control Board, Lahontan Region. (Monitoring and Reporting program 93-19, WDID number 6B260101002, Dated March 11, 1993) Improving wastewater 

treatment through this project will improve water quality for both surface water and groundwater resources. Project #14: Inyo/Mono Watersheds Invasive Weed Control 
Project Project Proponent: Inyo County Many invasive plant species found in the region are able to tap into groundwater with long roots. Removing these plants will 

positively impact groundwater resources. Project #15: Town of Mammoth Lakes Stormwater Master Plan Development and Implementation Project Proponent: Town of 
Mammoth Lakes The Stormwater Master Plan should lead to improved standards that will increase groundwater recharge through the better use of infiltrator technology 

and expanded use locally in the community. The Town has implemented drywell requirements for many years in accordance with the Basin Plan and an MOU with 
Lahonton Regional Water Quality Board. Casual observations have shown that the benefits vary with location, condition, ownership, and maintenance. Through the use 

of silt and oily water separator technology there should be a reduction in contamination infiltrated to the groundwater. An evaluation of the existing drywells will be 
performed and new standards recommended in the Master Plan including maintenance and monitoring requirements. Unintended consequences of groundwater 

infiltration from existing dry well use are unknown. 
 
Q14.  ELIGIBILITY                                                                                                                                                                                                                       
 
For the agency(ies) listed in Q13, how has the agency complied with CWC §10753 regarding GWMPs, as described in Section III.B of the Grant Guidelines? 

Mammoth Community Water District has a 2005 Groundwater Management Plan in place. There is a Long-Term Groundwater Management Plan for the Owens Valley 
and Inyo County from June, 1990. Indian Wells Valley Water District is in the process of developing a GWMP and expects that it will be completed by the end of 2011. 

The District is part of a Cooperative Groundwater Management Group that has a Cooperative Groundwater Management Plan. Neither June Lake PUD nor Mono County 
have a GWMP in place. The Town of Mammoth Lakes does not have a GWMP in place.

 
Q15.  ELIGIBILITY                                                                                                                                                                                                                       
 
Does the IRWM region receive water supplied from the Sacramento-San Joaquin Delta? Please answer yes or no. If no, please explain. If yes, please answer Question 16.

The Inyo-Mono IRWM planning region does not receive any water supplied from the Sacramento-San Joaquin Delta. All of the watersheds in the Inyo-Mono region are 
located on the east side of the Sierra Nevada and isolated from the Sacramento-San Joaquin Delta water conveyance infrastructure. 

 
Q16.  ELIGIBILITY                                                                                                                                                                                                                       
 
Does the existing IRWM Plan help reduce dependence on the Sacramento-San Joaquin Delta for water supply? Please answer yes or no. If no, please explain. If yes, please complete Attachment 15.  

The Inyo-Mono IRWM Plan does not directly help reduce dependence on the Sacramento-San Joaquin Delta water supply.
 
Q17.  ELIGIBILITY                                                                                                                                                                                                                       
 
If an update to the plan takes place in the near future, will the updated plan continue to reduce dependence on the Sacramento-San Joaquin Delta for water supply? Please answer yes or no. If no, please 
explain. If yes, please complete Attachment 15.

The update to the Inyo-Mono IRWM Plan will not impact the Sacramento-San Joaquin Delta for water supply. There is no direct link between water resources in the 
Inyo-Mono planning region and water supplies from the Delta.

APPLICATION ATTACHMENTS TAB
 
A1.  ATTACHMENT 1                                                                                                                                                                                  
 
Upload Authorization and Eligibility documentation here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#1_IG1_Eligible_1of5.pdf
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Upload additional Authorization and Eligibility documentation here.
Last Uploaded Attachments: Att#1_IG1_Eligible_2of5.pdf

 
Upload additional Authorization and Eligibility documentation here.

 
Upload additional Authorization and Eligibility documentation here.

Last Uploaded Attachments: Att#1_IG1_Eligible_3of5.pdf Last Uploaded Attachments: Att#1_IG1_Eligible_5of5.pdf

 
Upload additional Authorization and Eligibility documentation here.
Last Uploaded Attachments: Att#1_IG1_Eligible_4of5.pdf
 
A2.  ATTACHMENT 2                                                                                                                                                                                  
 
Upload Proof of Formal Adoption documentation here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#2_IG1_Adopt_1of1.pdf

 
Upload additional Proof of Formal Adoption documentation here.

 
Upload additional Proof of Formal Adoption documentation here.

 
Upload additional Proof of Formal Adoption documentation here. Upload additional Proof of Formal Adoption documentation here.

 
A3.  ATTACHMENT 3                                                                                                                                                                                  
 
Upload the Work Plan here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#3_IG1_WorkPlan_1of1.pdf

 
Upload additional work plan components here.

 
Upload additional work plan components here.

 
Upload additional work plan components here.

 
Upload additional work plan components here.

 
A4.  ATTACHMENT 4                                                                                                                                                                                  
 
Upload the Budget here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#4_IG1_Budget_1of1.xlsx

 
Upload additional budget components here.

 
Upload additional budget components here.

 
Upload additional budget components here.

 
Upload additional budget components here.

 
A5.  ATTACHMENT 5                                                                                                                                                                                  
 
Upload the Schedule here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#5_IG1_Schedule_1of1.xls

 
Upload additional schedule components here.

 
Upload additional schedule components here. Upload additional schedule components here.

 
Upload additional schedule components here.

 
A6.  ATTACHMENT 6                                                                                                                                                                                  
 
Upload Monitoring, Assessment, and Performance Measures here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard 
the 5 digit pin).

Last Uploaded Attachments: Att#6_IG1_Measures_1of1.pdf

 
Upload additional Monitoring, Assessment, and Performance Measures 
here.

 
Upload additional Monitoring, Assessment, and Performance Measures here.

 
Upload additional Monitoring, Assessment, and Performance Measures 
here.

 
Upload additional Monitoring, Assessment, and Performance Measures here.

 
A7.  ATTACHMENT 7                                                                                                                                                                                  
 
Upload Economic Analysis - Water Supply Costs and Benefits here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard
the 5 digit pin).

Last Uploaded Attachments: Att#7_IG1_WSBen_1of4.xls

 
Upload additional Economic Analysis - Water Supply Costs and Benefits 
documentation here.
Last Uploaded Attachments: Att#7_IG1_WSBen_2of4.xls
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Section : Application Attachments Tab (cont) 

 
Upload additional Economic Analysis - Water Supply Costs and Benefits 
documentation here.

 
Upload additional Economic Analysis - Water Supply Costs and Benefits 
documentation here.

Last Uploaded Attachments: Att#7_IG1_WSBen_3of4.xls Last Uploaded Attachments: Att#7_IG1_WSBen_4of4.xls

 
Upload additional Economic Analysis - Water Supply Costs and Benefits 
documentation here.

 
A8.  ATTACHMENT 8                                                                                                                                                                                  
 
Upload Water Quality and Other Expected Benefits here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#8_IG1_WQOtherBen_1of1.xls

 
Upload additional Water Quality and Other Expected Benefits 
documentation here.

 
Upload additional Water Quality and Other Expected Benefits documentation 
here.

 
Upload additional Water Quality and Other Expected Benefits 
documentation here.

 
Upload additional Water Quality and Other Expected Benefits documentation 
here.

APPLICATION ATTACHMENTS TAB (CONT)
 
A9.  ATTACHMENT 9                                                                                                                                                                                  
 
Upload Economic Analysis - Flood Damage Reduction Costs and Benefits here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#9_IG1_DReduc_1of1.pdf

 
Upload additional Economic Analysis - Flood Damage Reduction Costs 
and Benefits documentation here.

 
Upload additional Economic Analysis - Flood Damage Reduction Costs 
and Benefits documentation here.

 
Upload additional Economic Analysis - Flood Damage Reduction Costs and 
Benefits documentation here.

 
Upload additional Economic Analysis - Flood Damage Reduction Costs 
and Benefits documentation here.

 
A10.  ATTACHMENT 10                                                                                                                                                                              
 
Upload Costs and Benefits Summary here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#10_IG1_BSummary_1of1.xls

 
Upload additional Costs and Benefits Summary documentation here.

 
Upload additional Costs and Benefits Summary documentation here.

 
Upload additional Costs and Benefits Summary documentation here.

 
Upload additional Costs and Benefits Summary documentation here.

 
A11.  ATTACHMENT 11                                                                                                                                                                              
 
Upload Program Preference documentation here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#11_IG1_Preference_1of1.pdf

 
Upload additional Program Preference documentation here.

 
Upload additional Program Preference documentation here.

 
Upload additional Program Preference documentation here.

 
Upload additional Program Preference documentation here.

 
A12.  ATTACHMENT 12                                                                                                                                                                              
 
Upload Disadvantaged Community Assistance documentation here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).

Last Uploaded Attachments: Att#12_IG1_DAC_1of1.pdf

 
Upload additional Disadvantaged Community Assistance documentation 
here.

 
Upload additional Disadvantaged Community Assistance documentation here.

 
Upload additional Disadvantaged Community Assistance documentation 
here.

 
Upload additional Disadvantaged Community Assistance documentation here.

 
A13.  ATTACHMENT 13                                                                                                                                                                              
 
Upload AB 1420 and Water Meter Compliance documentation here.  Ensure file name is consistent with section V of the Implementation Grant PSP 
(disregard the 5 digit pin). 

Last Uploaded Attachments: Att#13_IG1_Compliance_1of1.pdf
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Upload additional AB 1420 and Water Meter Compliance documentation 
here.

 
Upload additional AB 1420 and Water Meter Compliance documentation 
here.

 
Upload additional AB 1420 and Water Meter Compliance documentation here.

 
Upload additional AB 1420 and Water Meter Compliance documentation 
here.

 
A14.  ATTACHMENT 14                                                                                                                                                                              
 
Upload Consent Form here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin). 

Last Uploaded Attachments: Att#14_Consent_1of1.pdf

 
Upload additional Consent Form documentation here.

 
Upload additional Consent Form documentation here.

 
Upload additional Consent Form documentation here.

 
Upload additional Consent Form documentation here.

 
A15.  ATTACHMENT 15                                                                                                                                                                              
 
Upload IRWM Plan - Reduce Delta Water Dependence documentation here.  Ensure file name is consistent with section V of the Implementation Grant PSP (disregard the 5 digit pin).  For the 

"AttachmentName" in the naming convention of BMS, use "Delta" for this attachment. 

Last Uploaded Attachments: Att#15_IG1_Deltawater_1of1.pdf

 
Upload additional IRWM Plan - Reduce Delta Water Dependence 
documentation here.
Last Uploaded Attachments: I-M IRWMP Projects Tab Addendum 010711.xlsx

 
Upload additional IRWM Plan - Reduce Delta Water Dependence 
documentation here.

 
Upload additional IRWM Plan - Reduce Delta Water Dependence documentation 
here.

 
Upload additional IRWM Plan - Reduce Delta Water Dependence 
documentation here.
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